Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

3/29/11

Mr. Bill Burke

Collin County

4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #052 R1 - PR #10 R1 - Corrected Stud Sizes on South Wall

Dear Mr. Burke:

We have finalized the required quotations for PCO #052 R1 - 10R1 - Corrected Stud Sizes on South
Wall.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Eighteen Thousand Fifty Three dollars ($18,053).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

T Lose * e,
‘//%

John Leos
Approved by:
Collin County Date
PGAL Date
oo Brad Harriz & Sara Hoglund- Collin County

Brian Micodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo



J29/2011

Tumer

PCO No.: 052

PCO Title: PR #10 R1 - Corrected Stud Sizes.
Project: Collin County Courthouse Addition

Project No.: R0508003.00

Subcontractor Subcontractor Subcontractor

Type Company Description Base Price WIC & GL Total Price
A B C=A+B
Subcontractor  Barber Delete Type D3 Wall. (550 LF) Add Type H4 Wall. (554 LF) 15,871 541 16,412
Subtotal 15,871 541 16,412
10% OH&P 1,641

Total Cost § 18,053
Notes:



